
COUNCIL DISTRICT STREET NAME FROM TO CURRENT SCHEDULE SCOPE OF WORK COMMENTS

3,6,7 ALMA AV LITTLE ORCHARD MINNESOTA AV May 15, 2010 - July 30, 2010 Milling of existing asphalt, base repair and complete 
street resurfacing.  Utility re-setting

Street will remain open
 during this period

7 ALMADEN RD ALMADEN EXPY W ALMA AV May 15, 2010 - July 30, 2010 Along curb side 6' asphalt repair and complete street
resurfacing.  Utility re-setting

Street will remain open
 during this period

9 BRANHAM LN ALMADEN EX PEARL AV May 15, 2010 - July 30, 2010 Along curb side 6' asphalt repair and complete street
resurfacing.  Utility re-setting

Street will remain open
 during this period

4 CROPLEY AV PIEDMONT RD MORRILL AV May 15, 2010 - July 30, 2010
Road prep work includes curb & gutter repair;
Along curb side 6' asphalt repair and complete street
resurfacing.

Street will remain open
 during this period

9 FOXWORTHY AV UNION AV LEIGH AV May 15, 2010 - July 30, 2010 Along curb side 6' asphalt repair and complete street
resurfacing.  Utility re-setting

Street will remain open
 during this period

8 SILVER CREEK RD CAPITOL EX YERBA BUENA RD May 15, 2010 - July 30, 2010 Along curb side 6' asphalt repair and complete street
resurfacing.  Utility re-setting

Street will remain open
 during this period

10 SNELL AV BRANHAM LN CAPITOL EX May 15, 2010 - July 30, 2010 Along curb side 6' asphalt repair and complete street
resurfacing.  Utility re-setting

Street will remain open
 during this period

6 TAYLOR ST W THE ALAMEDA STOCKTON AV May 15, 2010 - July 30, 2010 Along curb side 6' asphalt repair and complete street
resurfacing.  Utility re-setting

Street will remain open
 during this period

7 TULLY RD LUCRETIA AV SENTER RD May 15, 2010 - July 30, 2010 Along curb side 6' asphalt repair and complete street
resurfacing.  Utility re-setting

Street will remain open
 during this period

5 WHITE RD S MT VISTA DR OCALA ST May 15, 2010 - July 30, 2010 Along curb side 6' asphalt repair and complete street
resurfacing.  Utility re-setting

Street will remain open
 during this period

6 WILLOW ST LELONG AV LINCOLN AV May 15, 2010 - July 30, 2010 Milling of existing asphalt, base repair and complete 
street resurfacing.  Utility Re-setting

Street will remain open
 during this period

Project Contact: John Burchfiel (408) 277- 5560 Contractor: MCK SERVICES, Inc. 
Ricardo Morales (408) 277- 8149 PO Box 5697

For maps and locations: Please click https://cpms.sanjoseca.gov/pub/index.cfm and select desired Council District maps Concord, CA 94524
(925) 957-9200

TIER I - SAN JOSE VARIOUS STREETS RESURFACING & REHABILITATION PROJECT 

(AMERICAN RECOVERY AND REINVESTMENT ACT PROJECT)

THIS SCHEDULE MAY BE SUBJECT TO CHANGE

Resurface and rehabilitate federal aid eligible streets. Scope of work includes replace and removal of failed asphalt,
installation of new ADA ramps, installation of bus pads, remove and replace damaged curb and gutter, 
application of 2" to 2.5" of new asphalt overlay

PROJECT DESCRIPTION


